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DELIVERABLE REQUIREMENTS
In addition to the deliverable and reporting requirements identified below, the Subcontractor shall comply with any additional deliverable and reporting requirements identified in Schedules B, D, E, F, G and H.   The Subcontractor shall provide the following deliverable(s) to UCAR:

	DELIVERABLE 
	CLASSIFICATION
	DUE DATE
	METHOD OF DELIVERY
	RECIPIENT

	Representations and Certifications 
	For Information
	Annually, every twelve (12) months after the Subcontract’s Effective Date
	Electronic
	UCAR Contract Representative

	Risk Management Plan, Risk Register and Risk Assessment Report
	For Approval
	Initial: 30 days after Effective Date
Update: as in Schedule G
	Electronic
	UCAR Contract & Technical Representatives

	Project Planning Workshop
	For Information
	Initial: 45 days after Effective Date
Update: as in Schedule G
	Face to face
	UCAR Technical Representative

	Subcontractor’s Project Plan
	For Approval
	Initial: 60 days after Effective Date
Update: as in Schedule G
	Electronic
	UCAR Contract & Technical Representatives

	Subcontract’s Problem Severity Classification and Response Document
	For Approval
	Initial: 90 days after Effective Date
Update: as in Schedule G
	Electronic
	UCAR Project Manager

	Pre-Delivery Test
	For Inspection
	TBD
	Subcontractor Facility TBD
	UCAR Project Manager, Technical Representative, and other UCAR staff

	NWSC-2 Factory Trial
	For Inspection
	TBD
	Subcontractor Facility TBD
	UCAR Project Manager, Technical Representative, and other UCAR staff

	NWSC-2 Test System
	For Acceptance
	At least 60 days before initial production equipment delivery
	FOB NWSC
	UCAR Project Manager and Contract & Technical Representatives

	AMPS System
	For Acceptance
	At least 30 days before initial production equipment delivery
	FOB NWSC
	UCAR Project Manager and Contract & Technical Representatives

	Post-Delivery Test of Production HPC and PFS systems
	For Inspection
	TBD
	NWSC
	UCAR Project Manager, Technical Representative, and other UCAR staff

	NWSC-2 Production HPC System
	For Acceptance
	TBD
	FOB NWSC
	UCAR Project Manager and Contract & Technical Representatives

	NWSC-2 Production PFS System
	For Acceptance
	TBD
	FOB NWSC
	UCAR Project Manager and Contract & Technical Representatives

	TBD
	
	
	
	

	TBD
	
	
	
	



A “Certificate of Completion” shall be signed and submitted by the Subcontractor with the deliverables and will be countersigned by UCAR’s Contract Representative upon final acceptance.

The F.O.B. point for all deliverables requiring physical delivery is destination.

UCAR shall evaluate the deliverables to ensure that the Subcontractor has interpreted the requirements correctly.  The deliverables shall be classified in one of the following categories:

1. For Approval – This category includes documents that require formal approval in writing from UCAR before acceptance or intended use.  A signature block for UCAR approval shall be included on the document.  The use by Subcontractor of a document in the “For Approval” category before UCAR’s written approval is at Subcontractor’s risk.  UCAR shall approve the document or ask for resubmission within thirty (30) calendar Days of its receipt.  If not approved, UCAR shall notify the Subcontractor of those parts of the document, which cannot be approved, together with the reasons and instructions concerning re-submission of the document.  If none of the above responses are received within the thirty (30), the document is approved.  Any material changes to an approved document are subject to this same approval procedure for the changes.

2. For Information – This category includes routine documentation to be evaluated by UCAR to determine current program status, progress, and future planning.  “For Information” documents should be sent to UCAR as soon as they are available.  A formal response by UCAR is not required, but UCAR may make comments.

3. For Acceptance – This category includes all items subject to acceptance testing as identified in the above table.  Acceptance testing procedures and criteria are defined in Schedules F and H.  Items in this category require formal acceptance in writing from UCAR as described in Schedule F.

4. For Inspection – This category includes all other tangible items identified for delivery in Schedules B, D, E, F, G and H of this Subcontract.
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